Massachusetts Department of Transportation

<MassDOT Project Info Number> <Short Project Description - City Names>
BL PDS Schedule Grouped by Area of Work

massDOT

Mareachuzetts Department of Trantportation

Highway Division

MassDOT PM: <MassDOT Project Manager Name>
Typical Bridge, State ROW- Revised: 03/24/2023
Status Date: Sat 4/1/23 / Report Run Date: Tue 4/18/23

wes [m Task Name | Sat ] Fnsh ] Dumtion Responsiiity [rotal siack [20p] 2025 ] 2024 2025 ] 2006 ] 2027 | 2008 ] 2020 2050 | 2031 | 205 | 2038 204 | 2035 2036 | 2037 | 2058 ] 2039 | 2040 [ 2041 [ 20491 20453]
trir riritr triritr friritritrtrtririt friritritritrtrtriteetr fr frlr fr

CNT 1 Contract/Project Management Sat4/1/23  Sat8/21/27 1604d od : ,‘ ‘ ‘ < "r‘ roject : : : : : : :
CNT.MS 2 Project Milestones Sat 4/1/23 Sat 8/21/27 1604d od | p— . W Project t | | | | | | | |
CNT.MS.010 3 Issue Design Contract NTP Sat 4/1/23 Sat 4/1/23 od MassDOT.PM 1d| ! & Issue Design Contract NTP | ! ! ! ! ! ! ! ! !
CNT.MS.020 4 PM Submits PSE to FAPRO Mon 5/18/26  Mon 5/18/26 1d MassDOT.PM od : : : : o PM Subr:nits PSE to F:APRO : : : : : : : :
CNT.MS.030 5 Prepare for Advertise Tue 5/19/26 Fri 5/29/26 11d MassDOT.PM od| | | | [} | | | | | | | | | |
CNT.MS.040 6 Advertise Construction Contract Sat5/30126  Sat 5/30126 1d MassDOT PM od | L | @ Advertise Construction Contract | | o Lo |
ICNT.MS.050 7 Release Bid Documents Wed 6/3/26 Wed 6/3/26 1d MassDOT.PM 1d| | | | (] | | | | | | | | | |
ICNT.MS.060 8 Contractor Prepares Bids Wed 6/3/26 Fri 7/3/26 31d Consultants.Other 3d| : : : : B : : : : : : : : : :
CNT.MS.070 9 Bid Opening Tue 7/7/26  Tue 7/7/26 1d MassDOT.PM od| | [ I | | | | | | | | | |
CNT.MS.080 10 Issue Construction Contract NTP Frig/21/26  Frig/21/26 od MassDOT.PM od : : : : o Issue ¢onstruction :Contract NT# : : : : : : :
CNT.MS.090 1 Scope of Service Complete Sat8/21/27  Sat8/21/27 od MassDOT.PM od| | [ | @ Scope of Service Complete | | | | | | |
CNT.303 12 Survey Sat4/1/23  Sun 7/30/23 121d 1d : W :‘%urvey : : : : : : : : : : :
ICNT.303.010 13 Conduct Survey Sat 4/1/23 Tue 5/30/23 60d Consultants.Other 1d| | [ | | | | | | | | | | |
CNT.303.020 14 Submit Survey Wed 5/31/23  Wed 5/31/23 1d Consultants.Other 1d : ! : : : : : : : : : : : :
CNT.303.030 15 Review Survey Thu 6/1/23  Sun 7/30/23 60d MassDOT.HW 1d | | | | | | | | | | | |
CNT.303.040 16 Approval of Survey Sun7/30/23  Sun 7/30/23 od MassDOT.HW 1d| ! | @ Approval of Survey ! ! ! ! ! ! ! ! ! !
HWY 17 Highway Design Sat6/10/23  Wed 9/24/25 838d 134d : ‘p—;—v :Highway De;ign : : : : : : : : :
HWY.200 18 Functional Design Report Wed 10/11/23 Fri 7119/24 283d 1d| | | @y Functional Design Report ! ! ! ! ! ! ! ! !
HWY.200.010 19 Prepare Functional Design Report Wed 10/11/23 Sat 12/9/23 60d Consultants.DES 134d| : : |: : : : : : : : : : : :
HWY.200.020 20 Submit Functional Design Report Sat 4/20/24 Sat 4/20/24 od Consultants.DES 1d| | | | ¢ Submit Functional Design Report | | | | | | | | |
HWY.200.030 21 Review Functional Design Report Sun 4/21/24 Fri 7/19/24 90d MassDOT.HW 1d| : : : : : : : : : : : : : :
HWY.200.040 22 Approval of Functional Design Report Fri 7/19/24 Fri 7/19/24 0d MassDOT.HW 1d| | | | & Approval of Functional Design Report | | | | | | | |
HWY.220 23 Design Justification Workbook (DJW) Wed 10/11/23  Mon 1/8/24 90d 134d : : * Design Ju%tiﬁcation Wt+rkbook (DJV*) : : : : : : : :
HWY.220.010 24 Prepare Design Justification Workbook Wed 10/11/23 Sat 12/9/23 60d Consultants.DES 134d | [ | | | | | | | | | | |
HWY.220.020 25 Submit Design Justification Workbook Sat12/9/23  Sat 12/9/23 od Consultants.DES 134d : : * Submit De%ign Justifica‘kion Workbo$‘k : : : : : : : :
HWY.220.030 26 Review Design Justification Workbook Sun 12/10/23 Mon 1/8/24. 30d MassDOT.HW 229d| | | 1 | | | | | | | | | | |
HWY.220.040 27 Approval of Design Justification Workbook by Chief Engineer  Mon 1/8/24  Mon 1/8/24 od MassDOT.HW 229d : : + \pp d‘f Design ‘“ J‘ by CHief : : : : : : :
HWY.220.050 28 Approval of Design Justification Workbook by Secretary (If Mon 1/8/24 Mon 1/8/24 0d MassDOT.HW 861d| | | & App of Design tif T by Secretary (If Necessary) | | | | | |
Necessary) | o | | | | | | | | | | |

HWY.250 29 Pre-25% Design Meeting Sat6/10/23  Tue 10/10/23 123d 134d| | W@/ Pre-25% Design Meeting | ! ! ! ! ! ! ! ! !
HWY.250.010 30 Pre-25% Design Scoping Meeting Sat 6/10/23 Sat 6/10/23 1d MassDOT.PM 134d| : : | : : : : : : : : : : : :
HWY.250.020 31 Develop Reasonable Alternatives and Alternative Analysis Sun 6/11/23  Mon 7/10/23 30d Consultants.DES 134d | ! | | | | | | | | | | |
HWY.250.030 32 Prepare Conceptual Design Tue 7/11/23 Wed 8/9/23 30d Consultants.DES 134d| : : 1 : : : : : : : : : : : :
HWY.250.040 33 Conduct Over the Shoulder Review Fri8/25/23  Fri8/25/23 1d MassDOT.PM 134d| | L | | | | | | | | | | |
HWY.250.050 34 Conduct Public Information Meeting Tue 10/10/23  Tue 10/10/23 1d MassDOT.PM 134d : : | : : : : : : : : : : : :
HWY.300 35 25% Highway Design Submission Sat 8/26/23 Fri 8/23/24 364d 1d | |y 25% Highway Design Submission | | | | | | | |
HWY.300.010 36 Prepare 25% Highway Design Submission Sat8/26/23  Tue 10/24/23 60d Consultants.DES 180d : : 1 : : : : : : : : : : : :
HWY.300.020 37 Submit 25% Design Submission Sat 4/20/24 Sat 4/20/24 od Consultants.DES 1d | | ¢ Submit 25% Design Submission | | | | | | | | |
HWY.300.030 38 Review 25% Highway Design Submission Sun4/21/24  Fri7/19/24 90d MassDOT.HW 1d : : : ! : : : : : : : : : :
HWY.300.050 39 All Sections 25% Highway Design Comments sent to DE Fri7/19/24  Fri7/19/24 od MassDOT.PM 1d | | @ AllSections 25% Highway Design Comments sent to DE | | | | | | |
HWY.300.060 40 Prepare 25% Design Responses Sat7/20/24  Mon 7/29/24 10d Consultants.DES 12d : : : | : : : : : : : : : : :
HWY.300.070 41 Comment Resolution Meeting @25% (Full Team) Fri 8/9/24 Fri 8/9/24 od MassDOT.PM 1d | | @ Comment Resolution Meeting @25% (Full Team) | | | | | | |
HWY.300.080 42 Utility Early Coordination Field Meeting Fri 8/23/24 Fri 8/23/24 od Consultants.DES 1d| | || ¢ Utility Early Coordination Field Meeting ! ! ! ! ! ! ! !
HWY.350 43 Design Public Hearing Sat 8/24/24  Sun 11/3/24 72d 1d| : : : W@ Design Public Hea;ring : : : : : : : : :
HWY.350.010 44 Schedule Design Public Hearing Sat 8/24/24 Fri 10/4/24 42d MassDOT.PM 1d| | (. ! ! ! ! ! ! ! ! ! ! !
HWY.350020 | 45 Conduct Public Hearing Fril0/4/24  Fri10/4124 od MassDOT PM 1d | || & ConductPublicHdaring | | | o Lo |
HWY.350.030 46 Respond to Comments (Public Hearing) Sat 10/5/24  Sun 11/3/24 30d MassDOT.PM 1d| | | | B | | | | | | | | | | |
HWY.400 47 75% Highway Design Submission Mon 11/4124  Mon 3/24/25 141d 1d : : : 5] 754/., Highway D‘Fsign Suhmis‘rsion : : : : : : : :
HWY.400.010 48 Prepare 75% Highway Design Submission Mon 11/4/24 Thu 1/2/25 60d Consultants.DES 1d| | | | B | | | | | | | | | | |
HWY.400.020 49 Submit 75% Design Submission Thu1/2/25  Thu 12125 od Consultants. DES 236d : : : . Subhit 75% Desi‘gn Suhmissi+n : : : : : : : :
HWY.400.030 50 Review 75% Highway Design Submission Fri 1/3/25 Sat 2/1/25 30d MassDOT.HW 266d| | | | 1 | | | | | | | | | | |
[HWY.400.040 | 51 All Sections 75% Highway Design Comments sent to DE Mon 3/3/25  Mon 3/3/25 od MassDOT.HW 236d : : : * Al ‘Sections 75")‘0 Highway Dé‘sign Comme:nts sent to DF : : : : : :
HWY.400.050 52 Prepare 75% Design Responses Tue 3/4/25 Thu 3/13/25 10d Consultants.DES 242d| | | | 1 | | | | | | | | | | |
HWY.400.060 53 Comment Resolution Meeting @75% (Full Team) Mon 3/24/25  Mon 3/24/25 od MassDOT.PM 236d : : : & Comment Reso’ution Meetin‘b @75% (Fuli‘ Team) : : : : : : :
HWY.428 54 75% Contract Time Determination Fri 1/3/25 Mon 3/3/25 60d 236d | | | WP 75% Contract Time Determination | | | | | | | |
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Design Engineer: <Design Consultant's Name>
Contract #: <Contract #> / Assignment #: <Assign>




Massachusetts Department of Transportation

<MassDOT Project Info Number> <Short Project Description - City Names>
BL PDS Schedule Grouped by Area of Work

massDOT

Mareachuzetts Department of Trantportation

Highway Division
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HWY.428.010 55 Prepare 75% Contract Time Determination Fri 1/3/25 Sat 2/1/25 30d Consultants.DES 236d : : : : : : : : : : : : : :
HWY.428.020 56 Submit 75% Contract Time Determination Sat 2/1/25 Sat 2/1/25 0d Consultants.DES 236d | | | 4 Submit 75% Contract Time Determination | | | | | | | |
HWY.428.030 57 Review 75% Contract Time Determination Sun 2/2/25 Mon 3/3/25 30d MassDOT.PM 236d| | (. 1 ! ! ! ! ! ! ! ! ! ! !
HWY.450 58 100% Highway Design Submission Tue 3/25/25  Sun 7/13/25 111d 236d : : : ] 1‘00% Highwa‘y Design Suq‘mission : : : : : : : :
HWY.450.010 59 Prepare 100% Highway Design Submission Tue 3/25/25 Fri 5/23/25 60d Consultants.DES 236d| | (. ' ! ! ! ! ! ! ! ! ! !
HWY.450020 | 60 Submit 100% Design Submission Fri5i23/25  Fri5/23/25 od Consultants.DES 236d | L & Submit 100% Design Submission | | o Lo |
HWY.450.030 61 Review 100% Highway Design Submission Sat 5/24/25  Sun 6/22/25 30d MassDOT.HW 236d| | | | 1! | | | | | | | | | |
HWY.450.040 62 All Sections 100% Highway Design Comments sent to DE Sun 6/22/25  Sun 6/22/25 0d MassDOT.HW 236d| : : : * I-}‘II Sections 1#0% Highway: Design Con\‘ments sent t%.) DE : : : : : :
HWY.450.050 63 Prepare 100% Design Responses Mon 6/23/25 Wed 7/2/25 10d Consultants.DES 242d| | | | [ | | | | | | | | | |
HWY.450.060 64 Comment Resolution Meeting @100% (Full Team) Sun7/13/25  Sun 7/13/25 od MassDOT.PM 236d : : : * #omment Re#olution Meetﬁng @100% (ffuu Team) : : : : : : :
HWY.458 65 100% Contract Time Determination Sat 5/24/25  Sun 6/22/25 30d 236d| | | | W 100% Contract Time Determination | | | | | | | |
HWY.458.010 66 Prepare 100% CTD utilizing PUC Form durations Sat5/24/25  Sat6/7/25 15d Consultants.DES 236d : : : 1 : : : : : : : : : : :
HWY .458.020 67 Submit 100% Contract Time Determination Sat 6/7/25 Sat 6/7/25 0d Consultants.DES 236d| | | | ¢ Submit 100% Contract Time Determination | | | | | | |
HWY.458.030 68 Review 100% Contract Time Determination Sun6/8/25  Sun 6/22/25 15d MassDOT.PM 236d : : : | : : : : : : : : : : :
HWY.800 69 PS&E Submittal Tue 7/15/25 Wed 9/24/25 72d 231d | L W9 PS&E Submittal | | | | | | | | |
HWY.800.010 70 Prepare PS&E Submission Tue 7/15/25  Wed 8/13/25 30d Consultants.DES 236d| | [ 1! ! ! ! ! ! ! ! ! ! !
HWY.800.020 7 Submit PS&E Submission Wed 8/13/25  Wed 8/13/25 0d Consultants.DES 236d| : : : * ‘Submit PS&El Submission: : : : : : : : :
HWY.800.030 72 Review PS&E Submission Thu 8/14/25 Thu 8/28/25 15d MassDOT.PM 236d| | ! ! 1! ! ! ! ! ! ! ! ! ! !
HWY.800.040 73 Approval of PS&E Submission Thu 8/28/25 Thu 8/28/25 0d MassDOT.HW 236d| : : : * ‘(\pproval of I:’S&E Suhmig‘sion : : : : : : : :
HWY.800.050 74 Submit PS&E to Specs Wed 9/3/25 Wed 9/3/25 1d MassDOT.PM 33d| | | | |l | | | | | | | | | |
HWY.800.060 75 Ready for Initial Review Thu 9/4/25 Fri 9/5/25 2d MassDOT.Specification 234d : : : | : : : : : : : : : : :
HWY.800.070 76 Initial Review of Bid Documents Sat 9/6/25  Mon 9/15/25 10d MassDOT.Specification 234d| | | | || | | | | | | | | | |
HWY.800.080 77 Prepare Bid Documents - Rev 1 Tue 9/16/25  Wed 9/17/25 2d Consultants.DES 234d : : : | : : : : : : : : : : :
HWY.800.090 78 Submit Bid Documents to Specs - Rev 1 Wed 9/17/25 ~ Wed 9/17/25 0d MassDOT.PM 234d| | | | 4 'Submit Bid Documents to Specs - Rev|1 | | | | | | |
HWY.800.120 79 Ready For Final Review Thu9/18/25  Thu 9/18/25 1d MassDOT.Specification 234d : : : | : : : : : : : : : : :
HWY.800.130 80 Final Review of Bid Documents Fri 9/19/25 Sat 9/20/25 2d MassDOT.Specification 234d| | | | |1 | | | | | | | | | |
HWY.800.160 81 Prepare Bid Package Wed 9/24/25  Wed 9/24/25 1d MassDOT.Specification 33d : : : | : : : : : : : : : : :
BRD 82 Bridge Design Mon 7/31/23  Mon 7/14/25 715d 1d | | —— Bridge Design | | | | | | | | |
BRD.705 83 Preliminary Structures Report Mon 10/9/23 Sat 1/6/24 90d 1d : : v‘t Preliminarﬁ( Structures f‘lepon : : : : : : : : :
BRD.705.010 84 Prepare Preliminary Structures Report Mon 10/9/23  Thu 12/7/23 60d Consultants.DES 1d B | | | | | | | | | | |
BRD.705.020 85 Submit Preliminary Structures Report Thu 12/7/23  Thu 12/7/23 od Consultants.DES 1d| | | @ Submit Preliminary Structures Report ! ! ! ! ! ! ! !
BRD.705.030 86 Review Preliminary Structures Report Fri 12/8/23 Sat 1/6/24 30d MassDOT.BRD 1d| : : g‘ : : : : : : : : : : :
BRD.705.032 87 Send Preliminary Structures Report Comments to DE Sat 1/6/24 Sat 1/6/24 od MassDOT.PM 1d | | 4 Send Preliminary t Report C to DE | | | | | | |
BRD.705.040 88 Approval of Preliminary Structures Report Sat 1/6/24 Sat 1/6/24 od MassDOT.BRD 1d| : : ‘, Approval q‘f Preliminary: Structures #eport : : : : : : : :
BRD.706 89 Bridge Type Selection Worksheet Sun 1/7/24 Wed 3/6/24 60d 1d| | | P Bridge Type Selection Worksheet | | | | | | | | |
BRD.706.010 % Prepare Type Selection Worksheet Sun1/7/24  Mon 2/5/24 30d Consultants.DES 1d | Lok | | | | | o Lo |
BRD.706.020 91 Submit Type Selection Study Mon 2/5/24 Mon 2/5/24 0d Consultants.DES 1d| | | @ Submit Type Selection Study | | | | | | | | |
BRD.706.030 92 Review Type Selection Study Tue 2/6/24  Wed 3/6/24 30d MassDOT.BRD 1d : : :g : : : : : : : : : : :
BRD.706.032 93 Send Type Selection Report Comments to DE Wed 3/6/24 Wed 3/6/24 od MassDOT.PM 1d | @ Send Type Selection Report Comments to DE | | | | | | | |
BRD.706.040 94 Approval of Type Selection Worksheet Wed 3/6/24  Wed 3/6/24 od MassDOT.BRD 1d : : :. Approval :of Type Sele.‘&ion Worksh‘Eet : : : : : : : :
BRD.708 95 Preliminary Hydraulic Analysis and Report Wed 11/8/23 Mon 9/9/24 307d 291d| | | gm==g Preliminary Hydraulic Analysis and Report | | | | | | | |
BRD.708.010 96 Prepare Preliminary Hydraulic Analysis Wed 11/8/23  Mon 2/5/24 90d MassDOT.HYD 478d : : * : : : : : : : : : : :
BRD.708.020 97 Prepare Hydraulic Report Sun 8/11/24 Mon 9/9/24 30d MassDOT.HYD 291d | | [ | | | | | | | | | | | |
BRD.708.022 98 Send Hydraulic Report to DE Mon 9/9/24 Mon 9/9/24 od MassDOT.PM 291d| ! I | ¢ Send Hydraulic Report to DE | ! ! ! ! ! ! ! !
BRD.600 929 Geotechnical Design Mon 7/31/23  Tue 4/30/24 275d 1d : : w‘ Geotechnical Design : : : : : : : : : :
BRD.600.010 100 Prepare Boring and Probe Layout Plan Mon 7/31/23  Tue 8/29/23 30d Consultants.DES 1d| | lg! ! ! ! ! ! ! ! ! ! ! !
BRD.600.012 101 Submit Boring and Probe Layout Plan Tue 8/29/23  Tue 8/29/23 0d Consultants.DES 1d : : * ‘pubmit Borir“g and Probe:Layout Plan : : : : : : : : :
BRD.600.014 102 Review Boring and Probe Layout Plan Wed 8/30/23 Fri 9/8/23 10d MassDOT.BRD 1d| | [ | | | | | | | | | | |
BRD.600.016 103, Perform Probes and Borings/Soil Samples for Hydraulics Ang Sat9/9/23  Sun 10/8/23 30d Consultants.DES 1d : : B : : : : : : : : : : : :
BRD.600.018 104 Prepare and Submit Soil Sample Report for Hydraulics Analy: ~ Mon 10/9/23 Tue 11/7/23 30d Consultants.DES 478d| | [ | | | | | | | | | | |
BRD.600.030 105 Prepare Geotechnical Report Mon 10/9/23  Thu 12/7/23 60d Consultants.DES 147d : : |: : : : : : : : : : : :
BRD.600.040 106 Submit Geotechnical Report Sat 4/20/24 Sat 4/20/24 od Consultants.DES 12d| | | | ¢ Submit Geotechnical Report | | | | | | | | |
BRD.600.050 107 Review Geotechnical Report Sun4/21/24  Tue 4/30/24 10d MassDOT.GEO 393d : : : | : : : : : : : : : : :
BRD.600.060 108 Approval of Geotech Report Tue 4/30/24 Tue 4/30/24 od MassDOT.BRD 393d| | | | @ Approval of Geotech Report | | | | | | | | |
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MassDOT PM: <MassDOT Project Manager Name>
Typical Bridge, State ROW- Revised: 03/24/2023
Status Date: Sat 4/1/23 / Report Run Date: Tue 4/18/23

Design Engineer: <Design Consultant's Name>
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Massachusetts Department of Transportation
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<MassDOT Project Info Number> <Short Project Description - City Names> I Lottt ittt
BL PDS Schedule Grouped by Area of Work Highony: Divition
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BRD.710 109  Bridge Sketch Plan Submittal Thu 3/7/24  Sat8/10/24 157d 1d : : :W Bridge:Sketch Plan :Submittal : : : : : : : : :
BRD.710.010 110 Prepare Bridge Sketch Plans Thu 3/7/24 Sat 4/20/24 45d Consultants.DES 1d | B | | | | | | | | | | |
BRD.710.020 111 Submit Bridge Sketch Plans Sat4/20/24  Sat 4/20/24 od Consultants.DES 12d| | I | ¢ Submit Bridge Sketch Plans ! ! ! ! ! ! ! ! !
BRD.710.030 112 Review Bridge Sketch Plans Sun4/21/24  Fri7/19/24 90d MassDOT.BRD 12d : : : ] : : : : : : : : : : :
BRD.710.032 113 Send Sketch Plan Comments to DE Fri 7/19/24 Fri 7/19/24 od Consultants.DES 12d| | (. ! ! ! ! ! ! ! ! ! ! !
BRD.710.034 114 Prepare Sketch Plan Design Responses Sat 7/20/24  Mon 7/29/24 10d Consultants.DES 12d| : : : 1 : : : : : : : : : : :
BRD.710.036 115, Comment Resolution Meeting @ Sketch Plans Sat 8/10/24 Sat 8/10/24 1d MassDOT.BRD 291d| | | [ | | | | | | | | | | |
BRD.710.040 116 Approval of Bridge Sketch Plans Sat 8/10/24 Sat 8/10/24 od MassDOT.BRD 291d : : : * Approw%al of Bridge #ketch Plans: : : : : : : : :
BRD.755 117 Bridge Submission-1st Structural Tue 9/10/24 Tue 3/25/25 197d 250d| | | | ==y Bridge Submission-1st Structural | | | | | | | |
BRD.755.010 118 Prepare Bridge Submission-1st Structural Plans Tue 9/10/24  Fri11/8/24 60d Consultants.DES 291d : : : 1 : : : : : : : : : : :
BRD.755.020 119 Submit Bridge Submission-1st Structural Plans Thu 1/2/25  Thu 1/2/25 od Consultants.DES 242d| | [ @ Submit Bridge Submission-1st Structural Rlans | | | | | | |
BRD.755.030 120 Review Bridge Submission-1st Structural Plans Fri1/325  Mon 3/3/25 60d MassDOT.BRD 242d : : : n : : : : : : : : : : :
BRD.755.032 121 Send 1st Structural Comments to DE Mon 3/3/25 Mon 3/3/25 od Consultants.DES 242d| | | | | | | | | | | | | | |
BRD.755.034 122 Prepare 1st Structural Design Responses Tue 3/4/25 Thu 3/13/25 10d Consultants.DES 242d : : : 1 : : : : : : : : : : :
BRD.755.036 123 Comment Resolution Meeting @ 1st Structural Tue 3/25/25  Tue 3/25/25 1d MassDOT.BRD 250d | | | | | | | | | | | | | | |
BRD.758 124  Bridge Submission-2nd Structural Wed 3/26/25 Mon 7/14/25 111d 236d | [ WP@ Bridge Submission-2nd Structural ! ! ! ! ! ! ! !
BRD.758.010 125 Prepare Bridge Submission-2nd Structural Plans Wed 3/26/25 Fri 5/9/25 45d Consultants.DES 250d| : : : 1 : : : : : : : : : : :
BRD.758.020 126 Submit Bridge Submission-2nd Structural Plans Fri 5/23/25 Fri 5/23/25 od Consultants.DES 242d | (. 4 Submit Bridge/Submission{2nd Structural Plans ! ! ! ! ! ! !
BRD.758.030 127 Review Bridge Submission-2nd Structural Plans Sat 5/24/25  Sun 6/22/25 30d MassDOT.BRD 242d : : : 1 : : : : : : : : : : :
BRD.758.032 128 Send 2nd Structural Review Comments to DE Sun 6/22/25 Sun 6/22/25 od Consultants.DES 242d| | | | | | | | | | | | | | |
BRD.758.034 129 Prepare 2nd Structural Design Responses Mon 6/23/25 Wed 7/2/25 10d Consultants.DES 242d : : : 1 : : : : : : : : : : :
BRD.758.036 130 Comment Resolution Meeting @ 2nd Structural Mon 7/14/25 ~ Mon 7/14/25 1d MassDOT.BRD 236d| | | | [ | | | | | | | | | |
ENV 131 Environmental Sat4i1/23  Fri5/2i25 763d 327d : |H— E.‘Tvimnmental: : : : : : : : : :
ENV.MS 132 Environmental Milestones Sat 2/1/25 Fri 5/2/25 90d 380d | [ W9 Environmental Milestones | | | | | | | | |
ENV.MS.010 133 Wetland Permits Filed Sat2/1/25  Sat2/1/25 od MassDOT.ENV| 470d : : : . Wef‘land Permits: Filed : : : : : : : : :
ENV.MS.020 134 Issue Environmental Clearance Fri 5/2/25 Fri 5/2/125 0d! MassDOT.ENV 380d| | | | 4 Issue Environmental Clearance | | | | | | | |
ENV.151 135 25% Early Environmental Coordination Sat 8/26/23 Fri 8/9/24 350d 15d : : '?—. 25% Eé‘rly Environn*ental Coordi‘hation : : : : : : : :
ENV.151.010 136 Perform 25% Early Environmental Coordination Sat 8/26/23  Tue 10/24/23 60d Consultants.DES 180d| | [ N | | | | | | | | | | |
|[ENV.151.020  [137 Submit 25% Early Environmental Coordination Sat4/20/24  Sat 4/20/24 od Consultants.DES 61d | | | ¢ Submit 25% Early Environmental Coordination | ! ! ! ! ! ! !
ENV.151.030 138 Review 25% Early Environmental Coordination Sun 4/21/24  Mon 5/20/24 30d MassDOT.ENV 61d : : : 1 : : : : : : : : : : :
ENV.151.040 139 Approve 25% Early Environmental Coordination for DPH Fri 8/9/24 Fri 8/9/24 od MassDOT.ENV. 15d | ! | @ Approve 25% Early Environmental Coordination for DPH | ! ! ! ! ! !
ENV.152 140 State or Federal Historic Review Sun 4/21/24 Fri 7/19/24 90d 622d : : : W@ State o‘f Federal Hiﬁ‘toric Review: : : : : : : : :
ENV.152.010 141 Conduct Historic Impact Analysis Sun 4/21/24  Mon 5/20/24 30d MassDOT.ENV 622d | | [ | | | | | | | | | | | |
ENV.152.020 142 Effect Finding Determined Tue 5/21/24  Wed 6/19/24 30d MassDOT.ENV/ 622d : : : 1 : : : : : : : : : : :
ENV.152.030 143 Submit Effect Finding to Agency Wed 6/19/24  Wed 6/19/24 od MassDOT.ENV 622d| | || ¢ SubmitEffect Finding to Agency | | | | | | | | |
ENV.152.040 144 Agency Review of Effect Finding Thu6/20/24  Fri 7/19/24 30d Agencies.MHC 622d : : : 1 : : : : : : : : : : :
|[ENV.152.050  [145 Approve Effect Finding Fri 7/19/24. Fri 7/19/24 od Agencies. MHC 622d| | || & Approve Effect Finding | | | | | | | | |
ENV.173 146 De minimis 4(f) Sun4/21/24  Thu 5/30/24 40d 672d : : : w De mini}‘nis 4(f) : : : : : : : : : :
ENV.173.010 147 Evaluate Section 4(f) Applicability Sun 4/21/24  Tue 4/30/24 10d MassDOT.ENV 672d | | (N} | | | | | | | | | | |
ENV.173.020 148 Submit De minimis Evaluation to Officials Tue 4/30/24  Tue 4/30/24 od MassDOT.ENV. 672d : : : @ Submit I?e minimis EJ‘laIuation to (?fficials : : : : : : : :
ENV.173.030 149 Review De minimis Evaluation by Officials Wed 5/1/24  Wed 5/15/24 15d Other.Municipality 672d | | il | | | | | | | | | | |
ENV.173.040 150 Approve De minimis Evaluation by Officials Wed 5/15/24  Wed 5/15/24 od Other.Municipality 672d : : : @ Approve De minimis Fvaluation hy‘ Officials : : : : : : : :
ENV.173.050 151 Submit De minimis Evaluation to FHWA Wed 5/15/24  Wed 5/15/24 od MassDOT.ENV/ 672d | || & Submit De minimis Eyaluation to FHWA | | | | | | | |
ENV.173.060 152 Review De minimis Evaluation by FHWA Thu 5/16/24  Thu 5/30/24 15d Agencies.FHWA 672d| | | ! ! ! ! ! ! ! ! ! ! !
ENV.173.070 153 Approve De minimis Evaluation by FHWA Thu 5/30/24 Thu 5/30/24 od Agencies.FHWA 672d : : : < Approvq‘ De minimis ‘ﬁvaluation b‘y FHWA : : : : : : : :
ENV.157 154  NEPA-Categorical Exclusion (CE) Sat4/1/23 Wed 12/18/24 628d o76d| | v w NEPAC ical (CE) | | | | | | | |
ENV.157.010 155 Prepare Categorical Exclusion Sat 10/5/24  Sun 11/3/24 30d Consultants.DES 515d| : : : 1 : : : : : : : : : : :
ENV.157.020 156 Submit Categorical Exclusion Sun 11/3/24  Sun 11/3/24 0d Consultants.DES 515d| | | | 4 Submit Categorical Exclusion | | | | | | | | |
ENV.157.030 157 Review Categorical Exclusion Mon 11/4/24 Mon 11/18/24 15d MassDOT.ENV 515d| : : : : : : : : : : : : : :
ENV.157.040 158 Review Categorical Exclusion by FHWA Tue 11/19/24 Wed 12/18/24 30d Agencies.FHWA 515d| | | | 1 | | | | | | | | | | |
ENV.157.050 159 Approve Categorical Exclusion Wed 12/18/24 Wed 12/18/24 0d  MassDOT.ENV or Agencies.FHWA 515d : : : . Appn“ove Categorical Exclusio+ : : : : : : : :
ENV.157.163 160 MEPA (ENF) Sat 4/1/23 Fri 7/114/23 105d 1499d| | W@ MEPA (ENF) | | | | | | | | | | |
ENV.157.163.010 |161 Prepare Draft ENF Sat4/1/23  Tue 5/30/23 60d Consultants.DES 1499d : # : : : : : : : : : : : :
|ENV.157.163.020 |162 File ENF Tue 5/30/23  Tue 5/30/23 od MassDOT.ENV 1071d| | @ File ENF | | | | | | | | | | |
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trir triritr fritrtrlritritr triritr friritritritrtrtritetrtr fr frlr fr

ENV.157.163.030 |163 Review ENF Wed 5/31/23 Fri 7/14/23 45d Agencies. MEPA 1499d : ‘ ‘ : : : : : : : : : : : : : : : :
ENV.157.163.040 |164 ENF Certification Reviewed Fri7/14/23  Fri7/14/23 od Agencies. MEPA 1499d| | | & ENF anificaqion quieweql | | | | | | | | | | | | | | | |
ENV.182 165  Water Quality Certification Sat4/1/23  Mon 3/3/25 703d 901d| ! | p— Waler Quhllty Cértlflca‘tion ! ! ! ! ! ! ! ! ! ! ! ! ! ! !
|[ENV.182.010  [166 Prepare Draft WQC Sat 10/5/24  Sun 11/3/24 30d Consultants. DES 380d : 1 : ‘ ‘ ‘ ‘ : : : : : : : : : : : : : : :
ENV.182.020 167 Submit Draft WQC Sun 11/3/24  Sun 11/3/24 od Consultants.DES 380d | ' Submit Draft WQC | | | | | | | | | | | | | | | |
ENV.182.030 168, Review Draft WQC Mon 11/4/124  Tue 12/3/24 30d MassDOT.ENV 440d| : |: : : : : : : : : : : : : : : : : : : :
ENV.182.040 169 File WQC Tue 12/3/24  Tue 12/3/24 od MassDOT.ENV 440d| | & Filewac | | | | | | | | | | | | | | | | | |
ENV.182.050 170 Agency Review WQC Wed 12/4/24  Mon 3/3/25 90d Agencies.DEP aa0d | B
ENV.182.060 171 Issue Water Quality Certification Mon 3/3/25 Mon 3/3/25 0d Agencies. DEP 440d| | |¢ Issue Water Quality Certification | | | | | | | | | | | | | |
ENV.182.185  |172 Notice of Intent Sat4i1/23  Sat4Mi23 od 1604d | @ Noticeofmmtent |
ENV.182.185.010 (173 Prepare Draft NOI Sat 4/1/23 Sat 4/1/23 od Consultants.DES 1604d| | | ¢ Prepare Draft NOI | | | | | | | | | | | | | | | | | |
ENV.182.185.020 |174 Submit Draft NOI Sat4/1/23  Sat4/1/23 od Consultants. DES 1145d : HL Su‘bmit qraﬂ Né‘)l : : : : : : : : : : : : : : : : : :
ENV.182.185.030 |175 Review Draft NOI Sat 4/1/23 Sat 4/1/23 0d MassDOT.ENV 1604d| | | & Review Draft NOI | | | | | | | | | | | | | | | | | |
ENV.182.185.040 |176 Municipality Review NOI Sat 4/1/23 Sat 4/1/23 od Agencies.LCC 1604d : : 4‘L Mﬁ‘nicipd‘lity Re‘\riew M‘m : : : : : : : : : : : : : : : : :
ENV.182.185.050 |177 Issue Order of Conditions Sat 4/1/23 Sat 4/1/23 0d Agencies.LCC 1145d | 4 Issue Order of Conditions | | | | | | | | | | | | | | | | |
ENV.171 178 404 Permit - ACOE PGP Mon 11/4/24 Fri 5/2/25 180d. 380d | =y 404 Permit - ACOE PGP | ! ! ! ! ! ! ! ! ! ! ! ! ! !
ENV.171.010 179 Prepare ACOE PGP Mon 11/4/24 Sat 2/1/25 90d MassDOT.ENV 380d : .‘ : : : : : : : : : : : : : : : : : : :
ENV.171.020 180 File ACOE PGP Permit Application Sat 2/1/25 Sat2/1/25 od MassDOT.ENV 380d| | & File/ACOE PGP Permlt ‘Appllchtlon ! ! ! ! ! ! ! ! ! ! ! ! ! !
ENV.171.030 181 Agency Review ACOE PGP Application Sun 2/2/25 Fri 5/2/25 90d Agencies.ACOE 380d : :. : : ‘ ‘ : : : : : : : : : : : : : : :
ENV.171.040 182 Approve ACOE PGP Fri 5/2/25 Fri 5/2/25 od Agencies. ACOE 380d| | Y Approve\ACOE\ PGP | | | | | | | | | | | | | | | |
ROW 183 Right of Way Sat8/26/23  Sat5116/26 995d 1d | e RightofWay | | | |
ROW.501 184 Preliminary ROW Plans Sat8/26/23  Fri 5/16/25 630d 61d | P Preliminary ROW Plans | | | | | | | | | | | | | | |
ROW.501.010  |185 Prepare 25% ROW Plans Sat 8126123 Tue 10/24/23 60d Consultants DES 180d | T S S S S
ROW.501.020 186 Submit 25% ROW Plans Sat 4/20/24 Sat 4/20/24 0d Consultants.DES 61d | ubmit 25% ROW Plans | | | | | | | | | | | | | | | |
ROW.501.030  |187 Review 25% ROW Plans Sun4/21/24  Mon 5/20/24 30d MassDOT.ROW 61d : : : : : : : : : : : : : : : : : : : : :
ROW.501.010.1  |188 Prepare 25% ROW Plans Rev1 Tue 5/21/24  Wed 6/19/24 30d Consultants.DES 138d| | 1 | | | | | | | | | | | | | | | | | | |
ROW.501.020.1  |189 Submit 25% ROW Plans Rev1 Wed 6/19/24  Wed 6/19/24 od Consultants.DES 138d : - §‘ubmit ‘hs% Rpw PITEns Ré‘v1 : : : : : : : : : : : : : : :
ROW.501.030.1  |190 Review 25% ROW Plans Rev1 Thu6/20/24  Fri 7/19/24 30d MassDOT.ROW 138d| | 1 | | | | | | | | | | | | | | | | | | |
ROW.501.040 191 Prepare 75% ROW Plans Wed 12/4/24 Thu 1/2/25 30d Consultants.DES 1d | B ! ! ! ! ! ! ! ! ! ! ! ! ! ! ! ! ! ! !
ROW.501.050 192 Submit 75% ROW Plans Thu 1/2/25  Thu 1/2/25 od Consultants.DES 1d : ‘9 Sub‘mit 75"‘(0 ROV\‘( Plang‘ : : : : : : : : : : : : : : :
ROW.501.060 193 Review 75% ROW Plans Fri 1/3/25 Sat 2/1/25 30d MassDOT.ROW 1d | ] ! ! ! ! ! ! ! ! ! ! ! ! ! ! ! ! ! ! !
ROW.501.040.1 194 Prepare 75% ROW Plans Rev1 Sun 2/2/25 Mon 3/3/25 30d Consultants.DES 1d : :E : : : : : : : : : : : : : : : : : : :
ROW.501.050.1 195 Submit 75% ROW Plans Rev1 Mon 3/3/25 Mon 3/3/25 od Consultants.DES 1d | | Submit 75% ROW Plaris Rev1 | | | | | | | | | | | | | |
ROW.501.060.1 | 196 Review 75% ROW Plans Rev1 Tue 3/4/25  Wed 4/2/25 30d MassDOT.ROW 1d : : : : : : : : : : : : : : : : : : : : :
ROW.501.040.2  |197 Prepare 75% ROW Plans Rev2 Thu4/3/25  Thu 4/17/25 15d Consultants.DES 1d | ol | | | | | | | | | | | | | | | | | |
ROW.501.050.2 198 Submit 75% ROW Plans Rev2 Thu4/17/25  Thu 4/17/25 od Consultants.DES 1d : : . sH‘bmit f‘s% R(#w Plaps Rev‘ : : : : : : : : : : : : : :
ROW.501.060.2 | 199 Review 75% ROW Plans Rev2 Fri 4/18/25 Fri 5/2/25 15d MassDOT.ROW 1d| | o | | | \ | | | | | | | | | | | | | |
ROW.501.040.3 200 Prepare 75% ROW Plans Rev3 Sat 5/3/25 Fri 5/9/25 7d Consultants.DES 1d : : | : : ‘ ‘ ‘ : : : : : : : : : : : : : :
ROW.501.050.3 201 Submit 75% ROW Plans Rev3 Fri 5/9/25 Fri 5/9/25 od Consultants.DES 1d| | | @ Submit 75% R(DW Plans Rev3 | | | | | | | | | | | | | |
ROW.501.060.3 |202 Review 75% ROW Plans Rev3 Sat5/10/25  Fri5/16/25 7d MassDOT.ROW 1d : : | : : : : : : : : : : : : : : : : : : :
ROW.501.070 203 Accept ROW Plans Fri 5/16/25 Fri 5/16/25 0d MassDOT.ROW 61d| | | @ Accept ROW Plans | | | | | | | | | | | | | | | |
ROW.502 204 Acquisition Process Sun 4/21/24 Sat 5/16/26 756d 1d| : # Aéquisition Prbcess : : : : : : : : : : : : : : :
ROW.502.010 205 Perform Title Exams Sat517/25  Tue 7/15/25 60d MassDOT.ROW 1d I ‘ ‘ ‘ | | | | | | | | | | | | | | |
ROW.502.020 206 Contact Property Owners Sun 4/21/24 Fri 5/10/24 20d MassDOT.ROW 647d| | ! ! ! ! ! ! ! ! ! ! ! ! ! ! ! ! ! ! ! !
ROW.502.030 207 Property Interviews Wed 7/16/25  Sat9/13/25 60d MassDOT.ROW 1d : : B : : : : : : : : : : : : : : : : : : :
ROW.502.040 208 Perform Appraisals Sun9/14/25  Fri12/12/25 90d MassDOT.ROW 1d| | (-] ! ! ! ! ! ! ! ! ! ! ! ! ! ! ! ! ! !
ROW.502.050 209 Prepare Draft Layout Taking Plans & Instrument (TPI) Sat5/17/25  Thu 8/14/25 90d Consultants.DES 76d| : : [ ] : : : : : : : : : : : : : : : : : : :
ROW.502.060 210 Submit Draft Layout TPIs Thu 8/14/25  Thu 8/14/25 0d Consultants.DES 76d| | | ¢ Submit Draft Layout TPIs | | | | | | | | | | | | | | |
ROW.502.070 211 Review Draft Layout TPIs Fri8/15/25  Sun 9/28/25 45d MassDOT.ROW and Other.Municipality 76d| : : 1 : : : : : : : : : : : : : : : : : : :
ROW.502.080 212 Approve Layout Taking Plans Sun 9/28/25  Sun 9/28/25 0d MassDOT.ROW and Other.Municipality 76d| | | ¢ |Apprave Layout Taking Plans | | | | | | | | | | | | | |
ROW.502.090  |213 Offer, Negotiations, Record & File Sat12/13/25  Sun 2/15/26 65d MassDOT.ROW 1d : : g : : : : : : : : : : : : : : : : : :
ROW.502.150 214 Payment; Issue ROW Certificate Mon 2/16/26 Sat 5/16/26 90d MassDOT.ROW 1d| | | 1= | | | | | | | | | | | | | | | | |
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